

12.24.2020 Weekly Update

Reyna Pratt, Chair of the Building Project Task Force, provides our updates as construction progresses.

We are taking advantage of the school holiday to get some needed work done on the ceiling of the school lobby (also known as the “Kikar” or “Town Square, Gathering Place”). If you look at this picture from a few weeks ago, while the floors and walls (and offices) look shiny and new, the same cannot be said of the ceiling:



There were stains, and some of the lights needed replacing, and so on. So, this is what is going on this week:



There will be a new ceiling grid, new tiles, and the lighting should be much improved. We're excited to see the finished product, in about two weeks.

As always, please reach out if you have any questions: bptf@templerodefshalom.org